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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

WSP/LEC/Coordination and Testing 42.75
Coordination/Scheduling of Deployment Tests Region 4.75
Coordinate with PSAPs on P2 ALI upgrades Hopewell, Col Hts 21.00

T-Mobile deployment attempt New Kent 8.00
Coordinate with Verizon LEC on P2 ALI upgrades Hopewell, Col Hts 8.00

Documentation of regional issues Region 1.00
REPORTING 11.00
Prepare monthly reports Region 8.00
Review regional carrier status Region 1.00
Review and update database info Region 2.00
COST RECOVERY 5.00
Assist with documentation for 03 True Up Appeal New Kent 5.00

TRAINING 0.00

GIS/PLANNING FOR MAPPING 25.75
Final review of RFP document, assist in release, assist with 
questions received New Kent 18.75

Meet concerning mapping display purchase Petersburg 3.00
Meeting to move forward on P2 mapping Charles City 4.00
PSAP PLANNING 24.00
Meet concerning CPE/CAD interface purchase Charles City 4.00
Follow up on issues raised on deployments Region 4.00

Meet with PSAPs to check on P2 progress, formulate plan for 
deployment

New Kent, Charles 
City, Prince George, 

Petersburg
16.00

108.50

All PSAPs receiving Phase I calls
All Phase II assessments are complete
Phase II request letters have been submitted by Col Hts and 
Hopewell.  
New Kent mapping display RFP released 11-12-03
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